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Introduction 
 
Commercial Villages Stores (CVS) Programme has been developed and is being implemented by Farm Concern International (FCI) with 
financial support from USAID/COMPETE in Kenya and Uganda. The programme, which commenced in September 2009, is aimed at 
graduating smallholder farmers from subsistent farming to market-oriented production as active and reliable agri-commodity value 
chain players.  Through the CVS programme, FCI is mobilizing villages to establish village-based storage facilities for a wide range of 
cereals and tropical legumes as sourcing hubs for structured smallholder grains trading. Increasing storage capacity of lower-end 
producer’s is a critical intervention for value chain efficiency, reduced post-harvest losses, food security and sustainable access to 
markets.  

 
 
 

Activity  
 

Deliverables 
 

Achievements 
 

Remarks 
1. Selection of commercial village stores  
 Stores identification and negotiation 
 Stores branding 

Stores hired  In Kenya, 2 stores have been hired at Maburua in Tigania 
and Tunyai in Igoji;  

 In Bushenyi, Uganda, 2 stores have been identified 
and 1 hired in Katerera.  

 Hired stores have been branded and signage put up. 
 Dunnages have been constructed in the hired stores 

 Commercial village farmers 
have  provided 6 more 
additional stores in their 
respective commercial 
producer groups  

2. Procurement of drying / quality control 
equipment and hermetic cocoons 
 Screening quotations  
 Supplier selection 

Equipment and 
cocoons procured 

 4 weighing machines have been bought and 
commissioned at the commercial village stores 

 3 moisture meters procured and 3 oxygen meters ( 2 in 
Meru and 1 in Bushenyi respectively) 

 2 collapsible dryers have been installed 
 2 hermetic cocoons procured and installed in Tigania and 

Igoji sites respectively. 
 2 cocoon sites identified in Bushenyi [1 in Katerera and 

the other in Bukwesu] 

 Hermetic storage technology 
under pilot testing  

Progress Table – Quarter 2 
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5. Capacity building and training of store 
personnel 
  Development of training materials 

outline 
  Hiring resource person 
 Training 
  

Training outline 
 
 
Training manuals & 
reports 

 2 resource persons engaged to train staff on grain post 
harvest management, handling and storage  

 8 personnel  ; 2 store managers – 1 per site; 4 assistant 
store managers and the project manager trained on 
grains handling, post harvest management and storage  

 

 Training report 
 Attendance sheets  

6. EAC simplified grain standards materials  
for producers and traders 
 Repackage  the EAC Maize standards in 

simple and local languages 
 TOTs for EAC maize standards 
 

Simplified EAC 
maize standards 
handbooks 
  
Maize standard 
training material 

 1 Stakeholders forum held on development of EAC maize 
standards 

 Forum for development of simplified EAC maize 
standards to be held end of April, 2010 

 

 To be finalized  
 Training materials to be 

available 

7. Develop training materials for  trainers, 
farmers and buyers 
1. Commercial village training materials 

Training modules   4 training manuals on collective marketing, business 
planning, value addition, financial management and 
record keeping  updated  

 Training materials  

8. Conduct trainings on; 
Collective Marketing; Post harvest and 
Quality management (Marketing sub-
committees, Commercial Village sub-
committees and Warehouse management 
committees) 
  Organize workshops and training forums 
 

  
Farmers 
attendance 

 
 392 farmers in Meru in their respective CPGs and 162 in 

Bushanyi have been exposed to post harvest 
management technologies and quality control. Storage 
and quality control demonstration have been conducted 
using equipment procured; weighing scales, moisture 
meters, oxygen meters and cocoon hermetic technology 

 

 
 Training in grain post harvest 

management and quality done 
to coincide with harvesting 
season 

Community technical farmers (COTEFs) 
capacity building 
 Conduct training workshops 

COTEFs attendance  14 COTEFs have been trained in Meru region while 8 
COTEFs have been trained in Bushenyi, Uganda.  

 The COTEFs and 56 commercial village leaders from 17 
CVs were trained on collective marketing, negotiation 
skills, post harvest management, storage and record 
keeping as community service providers and leaders 
respectively  

 

 COTEFs are community 
members/farmers developed 
through intense training to 
offer technical support and 
capacity building to the 
commercial village members  
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9. Grain traders workshops on grain 
standards, specification and handling 
 Organize and conduct workshops 
 

Number of traders 
attending 

 Key traders in both sites have been identified and 
engaged on discussions on their critical success factors in 
grains trading and commodity attributes  

 Traders have been sensitized on the benefits of collective 
bulking, direct linkages to producers and sourcing from 
organized farming systems  

 Meeting notes developed from 
trader meetings  

10. Linking producers with buyers; 
Buyer seller forums  
 Organize and hold buyer seller business 

forums to  
 Negotiation on trade parameters 

between commercial village farmers and 
key identified buyers 

Key buyers 
identified and 
linked to 
commercial villages  

 In Bushenyi, 2 formal buyer-seller forums were held and 
one key formal buyer, Bolax enterprises, linked to buy 
over 200 bags of maize from the commercial villages. 

 In Meru 4 buyer seller forums were facilitated involving 
commercial village marketing committee representatives 
and key formal buyers including Afya Maize Millers, Igoji  
boys high school 

 Trade parameters and buyer expectations are discussed 
and negotiated during the forums as well as market 
information sharing 

 Business forums for improved collective trading with 
informal traders are ongoing for more enhanced sourcing 
at the village stores; an upgraded business model from 
farm gate sourcing that had been the case prior to the 
USAID/COMPETE support on village storage 
establishment 

 Formal key grain buyers have been engaged into 
discussions at an advanced stage for direct sourcing and 
tenders from the commercial villages. For Meru they 
include PISU and Co. Ltd, ETC, INSTA, Afya Millers, Meru 
Central Multipurpose Cooperative Society, Meru 
Teachers Training College, St Pius X Seminary.  In 
Bushenyi key formal buyers engaged in negotiations 
include Numa feeds, Unga 2000, Birungi Millers, Gombya 
millers and Bolax enterprises. 

 

 Partnership agreements have 
been discussed with key 
buyers 

8. Link input suppliers with commercial 
village producers  
 Hold field days 

Number of input 
suppliers 

 In Meru, 3 field days have been held involving input 
supplies (Farm Chem, Osho chemicals, simlaw seeds) and 
Ministry of Agriculture. 

 More field days will be 
conducted to coincide with 
planting season 
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 Collective sourcing for inputs   Partnership with Simlaw Seed Company is ongoing where 
100 farmers in Tharaka region were subcontracted to 
multiply seeds for cowpeas and green grams.  

 Farmers have also been able to collectively procure 
fertilizer from National Cereals Produce Board (Meru) and 
further collaboration with the Ministry of Agriculture  

10. Grow awareness on storage 
infrastructures services provided by FCI and 
COMPETE and benefits of utilizing this 
infrastructures. 
 Courtesy calls [ MOA, Provincial 

administration/Counties, Local NGOs, 
Group reps] 

  Hold community forums / barazas and 
focused village meetings 

 Number of 
attendants 

 Meetings were conducted with the Ministry of 
Agriculture, group representatives and local NGOs in both 
sites. 

 Courtesy calls have been made with the district 
administration, in Meru and the local government 
representatives, and NAADS in Bushenyi 

 6 barazas were held; 4 in bushenyi in 4 counties and 4 in 
Meru – 2 in Tharaka, 1 in Tigania and 1 in Igoji mainly to 
increase awareness on improved storage and grain 
handling technologies and collective action  

 4 additional awareness creation materials (banners) and 
signage signs developed and distributed to project sites; 
village structure awareness 

 A local FM radio station, Mugambo FM  used to intensify 
awareness for mass media in Meru  

 More awareness campaigns to be 
carried out in Q3 

  Embedded services to be 
leveraged from the business 
support service providers  

 

11. Collection, bulking cleaning, sorting, 
drying, storage 
 Collective bulking, sorting and quality 

control 
 Increase sales 
  Increase grain collectively bulked and 

stored 
 Enhance record keeping  
 Training on village stores management  

Inventory records 
and grain banking 
passbooks  
 
Quantity of grain 
sold / stored   
 
Transactional 
documents ( 
invoices, receipts, 
delivery notes   

 Assorted grain have been bulked and stored in 
commercial village stores and cocoons in both Meru and 
Bushenyi.  

 An estimated 860 metric tones of assorted grains 
including maize, green grams, sorghum, cow peas, beans 
and pigeon peas at an estimated gross revenue of Shs. 
30,618,000 (USD 408,240) has been achieved during the 
harvest season (December – March 2010)  

 Currently an estimated 1,200 bags of grain (mainly maize) 
has been stored in the commercial village stores and 
cocoons for sale and record keeping done.   

 24 COTEFs,  14 from Meru and 10 from Bushenyi have 
been capacity built on record keeping, sorting, grading 

 More grain is being bulked for 
proper storage and speculation 
on producer price 

 
 The rains extended beyond the 

expected period; leading to 
delayed drying of grain in Meru  

 
 Bumper harvest was experienced 

in both regions exerting 
downward pressure on producer 
and market prices  
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and commodity coding  

12. Build  M& E capacity 
  Training  on M&E 

M&E Tools 
List of attendants 

 FCI field staff trained on data capturing with 
USAID/COMPETE data capturing tool and events’ 
participation tool being applied 

 21 COTEFs ; introduced to data capturing tools during  
training workshops 

 

 More intense training on M&E 
to be done in collaboration 
with COMPETE 

 


